COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/31/2001

ESTIMATE SUMMARY 15:12:32
CONTID: C11588 ESTIMATE NO: 0021 PROG SPEC YR: 1994
PCN: 11588-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 359.5 DAYS TIME ALLOW: 385 WORK DAYS
SH 52 INTERCHANGE PERCENT TIME:  93.38 ORIG TIME ALLOW: 370 WORK DAYS
PROJECT NO: IM 0253-142
SH52 INTERCHANGE
NAME OF ROAD:
PROJECT COUNTIES:  WELD, REGION 4
CONTRACTOR:
CENTRIC-JONES, LLC PAY PERIOD ENDING 06/16/2001 DATE TIME STARTED 12/07/1999
5490 W. 13TH AVE. DATE LET 10/14/1999 DATE WORK BEGAN 12/07/1999
DATE AWARDED 11/10/1999 DATE TIME STOPPED 06/15/2001
DATE CONTRACT EXECUTED  11/10/1999 DATE ACCEPTED 06/15/2001
LAKEWOOD CCB0214 303-233-8440 DATE NOTICE TO PROCEED  12/07/1999
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 13,167,696.70 PARTICIPATING $ 45,769.10 $ 0.00
AWARD PROJECT AMT: $ 12,347,190.90 NON-PARTICIPATING 13,071,449.10 13,405.89
PERCENT COMPLETE: 90.62% TOTAL EARNINGS 13,117,218.20 13,405.89
FUNDS AVAILABLE: $ 50,478.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 13,117,218.20 13,405.89
TOTAL CLAIMS: $ 0.00 RETAINAGE -30,000.86 155,207.00
SECURITIES ENCUMBERED 30,000.86 -155,207.00
NET EARNINGS 13,117,218.20 13,405.89
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 13,117,218.20 13,405.89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 13,405.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 11588-BID ESTIMATE RUN 10/31/2001
PROJECT: IM 0253-142 ESTIMATE NO: 0021 15:12:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ___ _______________________
CAT NO0200 ROADWAY
0005 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
71,400.00000 1.000 71,400.00
0010 202-00001 *REMOVAL OF STRUCTURE 19.000 19.000
EACH 0.000 0.00
730.32000 19.000 13,876.08
0015 202-00010 *REMOVAL OF TREE 25.000 25.000
EACH 0.000 0.00
306.00000 25.000 7,650.00
0020 202-00035 *REMOVAL OF PIPE 454.400 454.400
M 0.000 0.00
39.78000 454.400 18,076.03
0025 202-00070 REMOVAL OF BARRICADE 1.000 1.000
EACH 0.000 0.00
327.60000 1.000 327.60
0030 202-00090 REMOVAL OF DELINEATOR 197.000 197.000
EACH 0.000 0.00
9.84000 197.000 1,938.48
0035 202-00202 *REMOVAL OF GUTTER 30.000 30.000
M 0.000 0.00
15.30000 30.000 459.00
0040 202-00203 *REMOVAL OF CURB AND GUTTER 161.100 152.000
M 9.100 139.23
15.30000 161.100 2,464.83
0045 202-00210 *REMOVAL OF CONCRETE PAVEMENT 32.100 32.100
M2 0.000 0.00
30.60000 32.100 982.26
0050 202-00220 *REMOVAL OF ASPHALT MAT 59,074.300 57,053.170
M2 0.000 0.00
2.55000 57,053.170 145,485.58
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
M2 0.000 0.00
2.89000 0.000 0.00
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PCN: 11588-BID ESTIMATE RUN 10/31/2001
PROJECT: IM 0253-142 ESTIMATE NO: 0021 15:12:32
CURRENT PREV QTY/ AMOUNT
REF  ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00246  *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 11,361.000 11,361.000
M2 0.000 0.00
3.68000 11,361.000 41,808.48
0065 202-00250  *REMOVAL OF PAVEMENT MARKING 1,880.000 1,880.000
M2 0.000 0.00
16.52000 1,880.000 31,057.60
0070 202-00725  *REMOVAL OF EXISTING LIGHTING SYSTEM 1.000 1.000
LS 0.000 0.00
2,040.00000 1.000 2,040.00
0075 202-00810  REMOVAL OF GROUND SIGN 85.000 84.000
EACH 1.000 65.58
65.58000 85.000 5,574.30
0076 202-00821  REM SIGN PANEL MCR LINE ITEM 41 7.000 7.000
EACH 0.000 0.00
385.00000 7.000 2,695.00
0080 202-01000  *REMOVAL OF FENCE 4,166.000 4,166.000
M 0.000 0.00
0.92000 4,166.000 3,832.72
0085 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 164.000 164.000
M 0.000 0.00
9.59000 164.000 1,572.76
0086 202-01150  REM GDRAIL TY 5 MCR LINE ITEM 29 107.000 107.000
M 0.000 0.00
15.55000 107.000 1,663.85
0090 202-01300  *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
158.10000 2.000 316.20
0095 202-04001  *PLUG CULVERT 10.000 10.000
EACH 0.000 0.00
987.36000 10.000 9,873.60
0100 202-05150  *SANDBLASTING 966.300 966.300
M2 0.000 0.00
6.59000 966.300 6,367.92
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PCN: 11588-BID ESTIMATE RUN 10/31/2001
PROJECT: IM 0253-142 ESTIMATE NO: 0021 15:12:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO 3 251,176.000 251,176.000
M3 0.000 0.00
6.53000 251,176.000 1,640,179.28
0106 203-00060 EMB MATL (CIP) MCR LINE ITEM 31 ADDITIONAL EMBA NKMENT 4,825.000 4,825.000
M3 0.000 0.00
1.65000 4,825.000 7,961.25
0110 203-00100 *MUCK EXCAVATION CMO 3 5,102.210 5,102.210
M3 0.000 0.00
7.14000 5,102.210 36,429.78
0115 203-00710 *CLAY PLATING (COMPLETE IN PLACE) 7,725.000 7,725.000
M3 0.000 0.00
15.10000 7,725.000 116,647.50
0120 203-01555 *DOZING (LANDSCAPING) 33.000 33.000
HOUR 0.000 0.00
102.00000 33.000 3,366.00
0125 203-01597 *POTHOLING 109.000 109.000
HOUR 0.000 0.00
185.64000 109.000 20,234.76
0130 206-00000 *STRUCTURE EXCAVATION 1,149.000 1,149.000
M3 0.000 0.00
5.61000 1,149.000 6,445.89
0131 206-00100 STR BKFL (CL 1) LINE 100.8 MCR 300.000 300.000
M3 0.000 0.00
18.36000 300.000 5,508.00
0135 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 1,651.400 1,610.000
M3 0.000 0.00
71.40000 1,610.000 114,954.00
0140 207-00205 *TOPSOIL 29,174.600 29,174.600
M3 0.000 0.00
10.20000 29,174.600 297,580.92
0145 208-00011 *EROSION BALES (WEED FREE) 237.000 237.000
EACH 0.000 0.00
15.30000 237.000 3,626.10
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PCN: 11588-BID ESTIMATE RUN 10/31/2001
PROJECT: IM 0253-142 ESTIMATE NO: 0021 15:12:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 208-00020 *SILT FENCE 0.000 0.000
M 0.000 0.00
5.10000 0.000 0.00
0155 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
5,520.90000 1.000 5,520.90
0160 210-00750 *RESET LIGHT STANDARD 18.000 18.000
EACH 0.000 0.00
1,224.00000 18.000 22,032.00
0165 210-00810 RESET GROUND SIGN 17.000 17.000
EACH 0.000 0.00
140.70000 17.000 2,391.90
0166 210-00815 RES SIGN PANEL MCR LINE ITEM 42 7.000 7.000
EACH 0.000 0.00
385.00000 7.000 2,695.00
0170 210-04010 *ADJUST MANHOLE 6.000 6.000
EACH 0.000 0.00
612.00000 6.000 3,672.00
0175 210-04015 *MODIFY MANHOLE 1.000 1.000
EACH 0.000 0.00
679.32000 1.000 679.32
0180 210-04020 *MODIFY INLET 3.000 3.000
EACH 0.000 0.00
1,234.20000 3.000 3,702.60
0185 212-00006 *SEEDING (NATIVE) 33.240 29.200
HA 4.040 4,553.48
1,127.10000 33.240 37,464.80
0190 213-00003 *MULCHING (WEED FREE) 32.920 29.200
HA 3.720 2,219.72
596.70000 32.920 19,643.36
0195 213-00061 *MULCH TACKIFIER 5,429.000 4,752.000
KG 677.000 2,450.74
3.62000 5,429.000 19,652.98
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PCN: 11588-BID ESTIMATE RUN 10/31/2001
PROJECT: IM 0253-142 ESTIMATE NO: 0021 15:12:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 216-00025 *SOIL RETENTION BLANKET (JUTE) 6,271.000 6,271.000
M2 0.000 0.00
1.22000 6,271.000 7,650.62
0205 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 5,925.800 5,925.800
M2 0.000 0.00
1.31000 5,925.800 7,762.80
0210 250-00050 *MONITORING TECHNICIAN 8.250 8.250
HOUR 0.000 0.00
45.03000 8.250 371.50
0215 250-00110 *HEALTH AND SAFETY OFFICER 21.000 21.000
HOUR 0.000 0.00
81.35000 21.000 1,708.35
0216 250-00010 ENVIR HEALTH/SAFETY MNGMT MCR LINE ITEM 2 1.000 1.000
LS 0.000 0.00
4,113.42000 1.000 4,113.42
0220 250-00120 *MATERIAL SAMPLING AND DELIVERY 21.000 21.000
EACH 0.000 0.00
98.86000 21.000 2,076.06
0221 700-70037 F/A CONTAMINATED SOIL TESTING OF SOILS LINE ITE M7 2,171.060 2,171.060
FA 0.000 0.00
1.00000 2,171.060 2,171.06
0225 250-00200 *MATERIAL HANDLING (STOCKPILE) 32.000 32.000
M3 0.000 0.00
15.30000 32.000 489.60
0230 250-00210 *SOLID WASTE DISPOSAL 0.000 0.000
M3 0.000 0.00
40.80000 0.000 0.00
0235 304-03006 *AGGREGATE BASE COURSE (CLASS 3) (SPECIAL) 4,201.310 4,372.290
T -109.590 -1,386.31
12.65000 4,262.700 53,923.16
0240 304-06000 *AGGREGATE BASE COURSE (CLASS 6) CMO 3 49,106.100 51,342.030
T -170.570 -2,080.95
12.20000 51,171.460 624,291.81
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PCN: 11588-BID ESTIMATE RUN 10/31/2001

PROJECT: IM 0253-142 ESTIMATE NO: 0021 15:12:32
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0245 403-00720  *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 264.660 266.980
T -2.320 -272.14
117.30000 264.660 31,044.62
0250 403-34354  *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 96)(PG 16,791.670 16,792.040
64-22
) T -0.370 -12.68
34.27000 16,791.670 575,450.53
0255 403-35345  *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 3,176.640 3,176.640
76-28
T 0.000 0.00
47.63000 3,176.640 151,303.36
0260 403-35354  *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 13,974.730 13,976.120
64-22
T -1.390 -47.64
34.27000 13,974.730 478,914.00
0265 41200600  *CONCRETE PAVEMENT (150 MM) 0.000 0.000
M2 0.000 0.00
42.63000 0.000 0.00
0270 412-00800  *CONCRETE PAVEMENT (200 MM) 21,341.400 21,314.600
M2 0.000 0.00
30.09000 21,314.600 641,356.31
0271 412-00805  CONC PVMT (200 MM) (FAST TRACK) MCRLINE [TEM 3 2 22.700 22.700
M2 0.000 0.00
53.00000 22.700 1,203.10
0275 41200875  *CONCRETE PAVEMENT (220 MM) 8,124.900 8,124.900
M2 0.000 0.00
35.70000 8,124.900 290,058.93
0280 41200905  *CONCRETE PAVEMENT (230 MM) CMO 5 10,489.200 9,770.700
M2 718.500 26,383.32
36.72000 10,489.200 385,163.42
0281 41200920  CONC PVMT (225 MM) (FAST TRACK) MCR LINE ITEM 3 3, 230 90.000 90.000
MM
M2 0.000 0.00
60.50000 90.000 5,445.00
0282 41200905  CONC PVMT (230 MM) CMO #5 CONCRETE REMOVED FROM 0.000 0.000
PAYMENT
M2 -718.500 -26,383.32

36.72000 -718.500 -26,383.32
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PCN: 11588-BID ESTIMATE RUN 10/31/2001
PROJECT: IM 0253-142 ESTIMATE NO: 0021 15:12:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0285 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,354.600 1,354.600
M2 0.000 0.00
1.28000 1,354.600 1,733.89
0290 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 944.100 944.100
M2 0.000 0.00
1.68000 944.100 1,586.09
0295 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) CMO 3 20,221.700 20,221.700
M2 0.000 0.00
1.53000 20,221.700 30,939.20
0296 420-00130 GEOTEXTILE (SEPARATOR) (CL A) MCR LINE ITEM 6 A DD. FOR 8,400.000 8,400.000
E.FR.RD.
M2 0.000 0.00
0.75000 8,400.000 6,300.00
0300 503-00048 *DRILLED CAISSON (1200 MM) 10.000 10.000
M 0.000 0.00
419.29000 10.000 4,192.90
0305 503-00400 DRILLING AND LOGGING BORES 462.000 462.000
M 0.000 0.00
60.42000 462.000 27,914.04
0310 506-00206 *RIPRAP (150 MM) 302.500 302.500
M3 0.000 0.00
62.22000 302.500 18,821.55
0315 506-00209 *RIPRAP (225 MM) 382.800 382.800
M3 0.000 0.00
62.22000 382.800 23,817.82
0320 601-01000 CONCRETE CLASS B 21.010 21.010
M3 0.000 0.00
602.81000 21.010 12,665.04
0325 601-03030 CONCRETE CLASS D (BOX CULVERT) 203.000 203.100
M3 -0.100 -29.79
297.94000 203.000 60,481.82
0330 602-00000 *REINFORCING STEEL 21,492.000 21,492.000
KG 0.000 0.00
0.90000 21,492.000 19,342.80
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PCN: 11588-BID ESTIMATE RUN 10/31/2001
PROJECT: IM 0253-142 ESTIMATE NO: 0021 15:12:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 603-01120 *300 MM REINFORCED CONCRETE PIPE 5.000 5.000
M 0.000 0.00
141.78000 5.000 708.90
0340 603-01180 *450 MM REINFORCED CONCRETE PIPE 392.000 392.400
M -0.400 -45.29
113.22000 392.000 44,382.24
0340 MATERIAL ALLOWANCE 603B REINFORCED CONCRETE PIE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0340 MATERIAL ALLOWANCE 603B REINFORCED CONCRETE PIE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0345 603-01240 *600 MM REINFORCED CONCRETE PIPE 135.600 135.600
M 0.000 0.00
122.40000 135.600 16,597.44
0350 603-01300 *750 MM REINFORCED CONCRETE PIPE 48.900 48.900
M 0.000 0.00
148.92000 48.900 7,282.19
0355 603-01360 *900 MM REINFORCED CONCRETE PIPE 8.000 7.500
M 0.500 89.25
178.50000 8.000 1,428.00
0360 603-01480 *1200 MM REINFORCED CONCRETE PIPE 234.000 234.000
M 0.000 0.00
274.38000 234.000 64,204.92
0360 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0360 MATERIAL ALLOWANCE 603A REINFORCED CONCRETE PIE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0365 603-02480 *1535X975 MM REINFORCED CONCRETE PIPE ELLIPTICA L 207.000 207.000
M 0.000 0.00
375.36000 207.000 77,699.52
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PCN: 11588-BID ESTIMATE RUN 10/31/2001
PROJECT: IM 0253-142 ESTIMATE NO: 0021 15:12:32

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0369 603-05012 300 MM RCES MCR LINE ITEM 40 1.000 1.000
EACH 0.000 0.00
416.19000 1.000 416.19
0370 603-05018 *450 MM REINFORCED CONCRETE END SECTION 15.000 15.000
EACH 0.000 0.00
586.50000 15.000 8,797.50
0370 MATERIAL ALLOWANCE 603J END SECTIONS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0370 MATERIAL ALLOWANCE 603J END SECTIONS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0375 603-05024 *600 MM REINFORCED CONCRETE END SECTION 5.000 5.000
EACH 0.000 0.00
647.70000 5.000 3,238.50
0380 603-05030 *750 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
752.76000 1.000 752.76
0385 603-05036 *900 MM REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
857.82000 0.000 0.00
0390 603-05048 *1200 MM REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
1,067.94000 0.000 0.00
0395 603-05148 *1535X975 MM REINFORCED CONCRETE END SECTION 2.000 2.000
ELLIPTICAL
EACH 0.000 0.00
1,851.30000 2.000 3,702.60
0395 MATERIAL ALLOWANCE 603! END SECTIONS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0398 603-10120 300 MM CSP TEMP.DRAINAGE, MCR LINE 21 31.000 31.000
M 0.000 0.00
87.23000 31.000 2,704.13
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PCN: 11588-BID ESTIMATE RUN 10/31/2001
PROJECT: IM 0253-142 ESTIMATE NO: 0021 15:12:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0399 603-10120 300 MM CSP MCR LINE ITEM 20 3.000 3.000
M 0.000 0.00
99.00000 3.000 297.00
0400 603-10180 *450 MM CORRUGATED STEEL PIPE 63.000 63.000
M 0.000 0.00
82.62000 63.000 5,205.06
0400 MATERIAL ALLOWANCE 603E CORRUGATED STEEL PIPE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0401 603-10180 450 MM CSP TEMP.DRAINAGE, MCR LINE 22 122.000 122.000
M 0.000 0.00
57.82000 122.000 7,054.04
0405 604-00305 *INLET TYPE C (2 M) 2.000 2.000
EACH 0.000 0.00
2,273.58000 2.000 4,547.16
0410 604-00505 *INLET TYPE D (2 M) 1.000 1.000
EACH 0.000 0.00
3,704.64000 1.000 3,704.64
0415 604-13005 *INLET TYPE 13 (2 M) 1.000 1.000
EACH 0.000 0.00
2,350.08000 1.000 2,350.08
0420 604-13010 *INLET TYPE 13 (4 M) 1.000 1.000
EACH 0.000 0.00
2,780.52000 1.000 2,780.52
0425 604-19205 *INLET TYPER L3 (2 M) 9.000 9.000
EACH 0.000 0.00
3,704.64000 9.000 33,341.76
0426 604-19210 INLET TY R L3 (4 M) MCR LINE ITEM 25 2.000 2.000
EACH 0.000 0.00
5,100.00000 2.000 10,200.00
0430 604-31005 *MANHOLE BOX BASE (2 M) 1.000 1.000
EACH 0.000 0.00
7,893.78000 1.000 7,893.78
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PCN: 11588-BID ESTIMATE RUN 10/31/2001
PROJECT: IM 0253-142 ESTIMATE NO: 0021 15:12:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0435 605-00060 *150 MM PERFORATED PIPE UNDERDRAIN 1,809.000 1,809.000
M 0.000 0.00
17.23000 1,809.000 31,169.07
0440 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 236.000 236.000
M 0.000 0.00
41.41000 236.000 9,772.76
0445 606-00302 *GUARDRAIL TYPE 3 (3810 MM POST SPACING) 0.000 0.000
M 0.000 0.00
35.96000 0.000 0.00
0450 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000
M 0.000 0.00
115.60000 0.000 0.00
0455 606-01340 *END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
392.70000 1.000 392.70
0460 606-01370 *END ANCHORAGE TYPE 3G 2.000 2.000
EACH 0.000 0.00
918.00000 2.000 1,836.00
0465 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 3.000 3.000
EACH 0.000 0.00
1,407.60000 3.000 4,222.80
0470 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
1,632.00000 2.000 3,264.00
0475 607-00005 *END POST 31.000 31.000
EACH 0.000 0.00
91.80000 31.000 2,845.80
0480 607-00010 *CORNER AND LINE BRACE POST 41.000 41.000
EACH 0.000 0.00
107.10000 41.000 4,391.10
0485 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 6,319.000 6,319.000
M 0.000 0.00

2.81000

6,319.000

17,756.39
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PCN: 11588-BID ESTIMATE RUN 10/31/2001
PROJECT: IM 0253-142 ESTIMATE NO: 0021 15:12:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0490 607-52905 *END POST (CHAIN LINK) 4.000 4.000
EACH 0.000 0.00
137.70000 4.000 550.80
0495 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 5.000 5.000
EACH 0.000 0.00
168.30000 5.000 841.50
0500 607-53172 *FENCE CHAIN LINK (1800 MM) 274.000 274.000
M 0.000 0.00
27.03000 274.000 7,406.22
0505 607-60120 *6 METER GATE 8.000 7.000
EACH 1.000 153.00
153.00000 8.000 1,224.00
0510 607-60270 *6 METER GATE DOUBLE (CHAIN LINK) 2.000 2.000
EACH 0.000 0.00
510.00000 2.000 1,020.00
0515 608-00000 *CONCRETE SIDEWALK 1,805.900 1,805.900
M2 0.000 0.00
29.07000 1,805.900 52,497.51
0520 608-00010 *CONCRETE CURB RAMP 220.600 220.600
M2 0.000 0.00
68.34000 220.600 15,075.80
0525 609-20000 *CURB TYPE 2 (SECTION B) (SPECIAL) 91.000 91.000
M 0.000 0.00
183.60000 91.000 16,707.60
0530 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,927.100 2,005.000
M -77.900 -2,622.11
33.66000 1,927.100 64,866.19
0535 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,066.500 1,991.500
M 75.000 2,983.50
39.78000 2,066.500 82,205.37
0540 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,963.600 2,963.600
M2 0.000 0.00
41.82000 2,963.600 123,937.75
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0541 900-00015 ADDED ITEM (CUBIC METER)/ MCR LINE ITEM 49 FURNISH 5.050 0.000
MEDIAN COVER CONCRETE
M3 5.050 672.16
133.10000 5.050 672.16
0545 612-00001 DELINEATOR (TYPE 1) 269.000 269.000
EACH 0.000 0.00
13.61000 269.000 3,661.09
0550 612-00002 DELINEATOR (TYPE II) 126.000 126.000
EACH 0.000 0.00
14.39000 126.000 1,813.14
0555 612-00003 DELINEATOR (TYPE lIl) 48.000 48.000
EACH 0.000 0.00
14.96000 48.000 718.08
0560 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 5,518.000 5,518.000
M 0.000 0.00
22.40000 5,518.000 123,603.20
0565 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 897.500 897.500
M 0.000 0.00
45.90000 897.500 41,195.25
0566 613-00301 75 MM ELEC COND (JACKED) MCR LINE ITEM 9 FOR LI GHTING 105.000 105.000
M 0.000 0.00
50.52000 105.000 5,304.60
0567 613-07000 PULL BOX (SPEC) MCR LINE ITEM 10 FOR LIGHTING 4.000 4.000
EACH 0.000 0.00
82.50000 4.000 330.00
0568 900-00012 ADDED ITEM (METER)/ MCR LINE ITEM 11, FOR LIGHTING 884.000 884.000
M 0.000 0.00
1.57000 884.000 1,387.88
0569 900-00012 ADDED ITEM (METER)/ MCR LINE ITEM 12, TRENCHING FOR 0.000 0.000
LIGHTING
M 0.000 0.00
10.83000 0.000 0.00
0570 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
1,530.00000 1.000 1,530.00
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0575 613-32400 *LIGHT STANDARD STEEL (12.2 METER) 8.000 8.000
EACH 0.000 0.00
2,550.00000 8.000 20,400.00
0580 613-40000 *CONCRETE FOUNDATION PAD 26.000 26.000
EACH 0.000 0.00
612.00000 26.000 15,912.00
0585 613-50410 *LIGHT STANDARD (TEMPORARY) 3.000 3.000
EACH 0.000 0.00
2,550.00000 3.000 7,650.00
0590 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 22.000 22.000
EACH 0.000 0.00
306.00000 22.000 6,732.00
0595 613-72250 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (25 0 WATT) 4.000 4.000
EACH 0.000 0.00
2,040.00000 4.000 8,160.00
0600 614-00011 SIGN PANEL (CLASS 1) 23.750 23.190
M2 0.560 136.89
244.45000 23.750 5,805.69
0601 614-00021 FURN SIGN PANEL (CL I) MCR LINE ITEM 46 5.140 0.000
M2 5.140 667.94
129.95000 5.140 667.94
0605 614-00012 SIGN PANEL (CLASS 11) 59.040 54.760
M2 4.280 1,115.97
260.74000 59.040 15,394.09
0606 614-00022 FURN SIGN PANEL (CL Il) MCR LINE ITEM 34 2.080 1.000
M2 1.080 181.46
168.02000 2.080 349.48
0610 614-00013 SIGN PANEL (CLASS IlI) 153.700 138.900
M2 14.800 2,971.84
200.80000 153.700 30,862.96
0615 614-00066 TIMBER SIGN POST 140X140 MM 0.000 0.000
M 0.000 0.00
27.01000 0.000 0.00
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0620 614-00612 STEEL SIGN POST (W 150X18) 32.000 32.000
M 0.000 0.00
72.40000 32.000 2,316.80
0625 614-00615 STEEL SIGN POST (W 150X22) 61.000 61.000
M 0.000 0.00
78.78000 61.000 4,805.58
0630 614-00818 STEEL SIGN POST (W 200X27) 45.000 45.000
M 0.000 0.00
79.01000 45.000 3,5655.45
0635 614-00821 STEEL SIGN POST (W 200X31) 30.000 30.000
M 0.000 0.00
89.30000 30.000 2,679.00
0640 614-01022 STEEL SIGN POST (W 250X33) 25.000 24.800
M 0.200 17.51
87.55000 25.000 2,188.75
0645 614-01502 STEEL SIGN POST (50 MM ROUND) 108.050 108.050
M 0.000 0.00
41.64000 108.050 4,499.20
0650 614-01552 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 249.500 249.500
M 0.000 0.00
72.15000 249.500 18,001.43
0655 614-03001 CONCRETE FOOTING (TYPE 1) 6.000 6.000
EACH 0.000 0.00
527.45000 6.000 3,164.70
0660 614-03002 CONCRETE FOOTING (TYPE 2) 6.000 6.000
EACH 0.000 0.00
603.93000 6.000 3,623.58
0661 614-03002 CONC FOOTING (TY 2) MCR LINE ITEM 43 MULTIDIREC TIONAL 2.000 2.000
EACH 0.000 0.00
1,291.00000 2.000 2,582.00
0665 614-03003 CONCRETE FOOTING (TYPE 3) 8.000 8.000
EACH 0.000 0.00
685.52000 8.000 5,484.16
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0670 614-03004 CONCRETE FOOTING (TYPE 4) 4.000 4.000
EACH 0.000 0.00
760.46000 4.000 3,041.84
0675 614-03005 CONCRETE FOOTING (TYPE 5) 2.000 2.000
EACH 0.000 0.00
978.08000 2.000 1,956.16
0677 614-03004 CONC FOOTING (TY 4) MCR LINE ITEM44 MULTIDIRECT IONAL 2.000 2.000
EACH 0.000 0.00
1,850.00000 2.000 3,700.00
0680 614-07000 MASK SIGN LEGEND 0.000 0.000
EACH 0.000 0.00
280.35000 0.000 0.00
0685 614-10120 *VARIABLE MESSAGE SIGN 1.000 1.000
EACH 0.000 0.00
103,914.30000 1.000 103,914.30
0690 614-60300 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 1.000 1.000
EACH 0.000 0.00
22,840.65000 1.000 22,840.65
0695 614-70117 *PEDESTRIAN SIGNAL FACE (400) 24.000 24.000
EACH 0.000 0.00
918.00000 24.000 22,032.00
0695 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0700 614-70336 *TRAFFIC SIGNAL FACE (300-300-300) 49.000 49.000
EACH 0.000 0.00
969.00000 49.000 47,481.00
0700 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0700 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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0705 614-70560 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 9.000 9.000
EACH 0.000 0.00
2,244.00000 9.000 20,196.00
0705 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0705 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0710 614-72866 *FIRE PREEMPTION UNIT AND TIMER 6.000 6.000
EACH 0.000 0.00
3,570.00000 6.000 21,420.00
0710 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0715 614-72875 *LOOP DETECTOR WIRE 118.000 118.000
M 0.000 0.00
30.60000 118.000 3,610.80
0720 614-72876 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOO P TYPE) 28.000 28.000
EACH 0.000 0.00
510.00000 28.000 14,280.00
0720 MATERIAL ALLOWANCE 614H LOOP DETECTOR AMPLIFIERS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0725 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000
EACH 0.000 0.00
23,460.00000 4.000 93,840.00
0725 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0730 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 98.000 98.000
(NON-INVASIVE)
EACH 0.000 0.00
510.00000 98.000 49,980.00
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0730 MATERIAL ALLOWANCE 614H LOOP DETECTOR AMPLIFIERS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0735 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) C MO 4 0.000 0.000
EACH 0.000 0.00
10,200.00000 0.000 0.00
0736 614-81010 SIG-LIGHT POLE STEEL (1) CMO #4 9.1M MASTARM 2.000 2.000
EACH 0.000 0.00
19,078.40000 2.000 38,156.80
0737 614-81010 SIG-LIGHT POLE STEEL (1) CMO #4 12.2 M MASTARM 9.000 7.000
EACH 0.000 0.00
20,576.60000 7.000 144,036.20
0738 614-81010 SIG-LIGHT POLE STEEL (1) CMO #4 15.2 M MASTARM 4.000 4.000
EACH 0.000 0.00
24,772.00000 4.000 99,088.00
0739 614-81010 SIG-LIGHT POLE STEEL (1) CMO #4 19.6 M MASTARM 1.000 1.000
EACH 0.000 0.00
27,769.50000 1.000 27,769.50
0740 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 2.000
EACH 0.000 0.00
1,224.00000 2.000 2,448.00
0745 614-86000 *TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000 1.000
EACH 0.000 0.00
20,400.00000 1.000 20,400.00
0745 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0750 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 3.000 3.000
EACH 0.000 0.00
16,320.00000 3.000 48,960.00
0750 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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0755 614-86755  DEICING SYSTEM 1.000 1.000
LS 0.000 0.00
147,290.85000 1.000 147,290.85
0755 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0755 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0755 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0755 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
0760 619-10240  *DN600 WELDED STEEL PIPE 51.000 51.000
M 0.000 0.00
371.28000 51.000 18,935.28
0760 MATERIAL ALLOWANCE 619C WELDED STEEL PIPE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0760 MATERIAL ALLOWANCE 619C WELDED STEEL PIPE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0760 MATERIAL ALLOWANCE 619C WELDED STEEL PIPE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0765 620-00035  *SAND STORAGE FACILITY 1.000 1.000
LS 0.000 0.00
212,021.25000 1.000 212,021.25
0770 621-00450  *DETOUR PAVEMENT 8.169.400 8,169.400
M2 0.000 0.00

24.99000 8,169.400 204,153.31
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0775 625-00000 CONSTRUCTION SURVEYING 0.870 0.850
LS 0.020 2,388.33
119,416.50000 0.870 103,892.36
0776 625-00001 CONST SURVEYING (HOUR) AS PER 105.08(A) MCR 39.000 39.000
HOUR 0.000 0.00
100.00000 39.000 3,900.00
0780 626-00000 *MOBILIZATION 0.870 0.870
LS 0.000 0.00
855,669.94000 0.870 744,432.85
0785 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
8,281.35000 1.000 8,281.35
0790 627-00001 *PAVEMENT MARKING PAINT 896.000 896.000
L 0.000 0.00
7.65000 896.000 6,854.40
0791 627-00025 100 MM PVMT MKG TAPE (REM) TEMPORARY MCR LINE | TEM 38 39.000 39.000
M 0.000 0.00
5.10000 39.000 198.90
0795 627-00005 *EPOXY PAVEMENT MARKING 1,777.000 1,777.000
L 0.000 0.00
27.54000 1,777.000 48,938.58
0800 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 121.100 121.100
(WORD-SYMBOL)
M2 0.000 0.00
219.50000 121.100 26,581.45
0805 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWKRISTOP 185.800 185.800
LINE
) M2 0.000 0.00
87.82000 185.800 16,316.96
0810 629-01002 SURVEY MONUMENT (TYPE 2) 2.000 0.000
EACH 2.000 491.82
245.91000 2.000 491.82
0815 629-01031 SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 1.000 321.65
321.65000 1.000 321.65
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0820 630-00000 *FLAGGING 6,815.000 6,815.000
HOUR 0.000 0.00
23.46000 6,815.000 159,879.90
0825 630-00002 *TRAFFIC CONTROL SUPERVISOR 334.000 334.000
DAY 0.000 0.00
244.80000 334.000 81,763.20
0830 630-00007 *TRAFFIC CONTROL INSPECTION 210.000 210.000
DAY 0.000 0.00
102.00000 210.000 21,420.00
0835 630-00014 *TRAFFIC CONTROL VEHICLE (TRUCK) 147.000 147.000
HOUR 0.000 0.00
66.30000 147.000 9,746.10
0836 630-00014 TRAF CTRL VEH (TRUCK) MCR LINE ITEM 8 ATTENUATO R TRUCK 61.000 61.000
HOUR 0.000 0.00
49.50000 61.000 3,019.50
0837 630-00014 TRAF CTRL VEH (TRUCK) MCR LINE ITEM ,ATT TRU CK 25.000 25.000
W/DRIVER
HOUR 0.000 0.00
71.50000 25.000 1,787.50
0840 630-80001 *FLASHING BEACON (PORTABLE) 6.000 6.000
EACH 0.000 0.00
2,040.00000 6.000 12,240.00
0845 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 17.000 17.000
EACH 0.000 0.00
357.00000 17.000 6,069.00
0850 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 53.000 53.000
EACH 0.000 0.00
102.00000 53.000 5,406.00
0855 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 96.000 96.000
EACH 0.000 0.00
102.00000 96.000 9,792.00
0860 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 38.000 38.000
EACH 0.000 0.00
183.60000 38.000 6,976.80
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0865 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 4.000 4.000
M2 0.000 0.00
306.00000 4.000 1,224.00
0870 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
EACH 0.000 0.00
26,520.00000 4.000 106,080.00
0875 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 3.000 3.000
TYPE
) EACH 0.000 0.00
3,825.00000 3.000 11,475.00
0880 630-80360 *DRUM CHANNELIZING DEVICE 616.000 616.000
EACH 0.000 0.00
71.40000 616.000 43,982.40
0885 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 26.000 26.000
EACH 0.000 0.00
71.40000 26.000 1,856.40
0890 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 38.000 38.000
EACH 0.000 0.00
102.00000 38.000 3,876.00
0895 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 1.000 1.000
EACH 0.000 0.00
16,320.00000 1.000 16,320.00
0900 630-80370 CONCRETE BARRIER (TEMPORARY) 1,932.000 1,932.000
M 0.000 0.00
40.91000 1,932.000 79,038.12
0905 630-80380 *TRAFFIC CONE 400.000 400.000
EACH 0.000 0.00
20.40000 400.000 8,160.00
0910 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 6.000 6.000
(TEMPORARY)
EACH 0.000 0.00
7,459.46000 6.000 44,756.76
0915 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0920 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 48,425.120 48,425.120
FA 0.000 0.00
1.00000 48,425.120 48,425.12
0930 700-70013 F/A CONCRETE INCENTIVE PAYMENT 24,749.490 30,220.070
FA -5,470.580 -5,470.58
1.00000 24,749.490 24,749.49
0935 700-70020 F/A ON-THE-JOB TRAINEE 1,000.000 1,000.000
EACH 0.000 0.00
1.00000 1,000.000 1,000.00
0940 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70035 F/A FURNISH & INSTALL PHONE SERVICE 639.010 639.010
FA 0.000 0.00
1.00000 639.010 639.01
0950 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1245 900-00006 ADDED ITEM (DOLLAR)/ DEMO OF STRUCTURES LINE ITEM 3 1,650.000 1,650.000
DOL 0.000 0.00
1.00000 1,650.000 1,650.00
1250 210-01011 RES GATE 40' DBL PANEL GATE LINE ITEM 4 1.000 1.000
EACH 0.000 0.00
1,870.00000 1.000 1,870.00
1251 210-01000 RES FENCE REQUIRED FOR UTILITY RELOC. LINE ITEM 5 37.900 37.900
M 0.000 0.00
57.75000 37.900 2,188.73
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1255  700-70180 F/A GAS LINES CMO#2 UTILITY BORE FOR KN ENERGY 11,065.000 11,065.000
FA 0.000 0.00
1.00000 11,065.000 11,065.00
1260 900-00003 ADDED ITEM (CUBIC METER)/ FURNISH CONCRETE RUBBLE C MO 2,753.000 2,753.000
3
M3 0.000 0.00
4.25000 2,753.000 11,700.25
1265 900-00004 ADDED ITEM (CUBIC METER)/ PLACE CONCRETE RUBBLE CMO 3 3,199.300 3,199.300
M3 0.000 0.00
6.43000 3,199.300 20,571.50
1270  900-00006 ADDED ITEM (DOLLAR)/ CHANGE TO 24" SLIDE GATE MCR 925.730 925.730
DOL 0.000 0.00
1.00000 925.730 925.73
1275  700-70050 F/A REMOVAL SERV CHARGE PUMP SEPTIC TANK MCR 93.500 93.500
FA 0.000 0.00
1.00000 93.500 93.50
1276  900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF SEPTIC TANK MCR 1.000 1.000
LS 0.000 0.00
2,225.41000 1.000 2,225.41
1280 700-70051 F/A DISPOSAL REMOVAL OF TRASH IN FILL MCR 2,465.000 2,465.000
FA 0.000 0.00
1.00000 2,465.000 2,465.00
1285 206-00510 FILTER MATL (CL A) MCR TO STABILIZE BELOW PIPE 155.000 155.000
M3 0.000 0.00
34.68000 155.000 5,375.40
1290 700-70035 F/A TESTING OF SEED MIXTURE, MCR LINE 23 423.500 423.500
FA 0.000 0.00
1.00000 423.500 423.50
1295 700-70160 F/A DETOUR CACL2 FOR DETOUR CR16/CR11 MCR LINE 24 1,196.800 1,196.800
FA 0.000 0.00
1.00000 1,196.800 1,196.80
1300  700-70080 F/A FURNISH MCR LINE ITEM 28 1200 MM RCP 8,550.410 8,550.410
FA 0.000 0.00
1.00000 8,550.410 8,550.41
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1305 700-70035 F/A MCR LINE ITEM 27 CORE DRILLING 198.000 198.000
FA 0.000 0.00
1.00000 198.000 198.00
1310 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM 26 PHASE 1 1.000 1.000
ENVIRONMENTAL
LS 0.000 0.00
3,835.19000 1.000 3,835.19
1315 620-00020 SANITARY FACILITY MCR LINE ITEM 30 1.000 1.000
EACH 0.000 0.00
220.00000 1.000 220.00
1320 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOADS -2,490.000 -960.000
DOL -1,530.000 -1,530.00
1.00000 -2,490.000 -2,490.00
1330 700-70110 F/A INSTALL INSTALL STEEL PLATES MCR LINE ITEM 37 1,112.750 1,112.750
FA 0.000 0.00
1.00000 1,112.750 1,112.75
1335 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM 39 ELECTRICAL 1.000 0.000
DISCONNECT
LS 1.000 1,637.90
1,637.90000 1.000 1,637.90
1340 700-70131 F/A MODIFY MCR LINE ITEM 45 MODIFY STORMSEWER 698.470 698.470
FA 0.000 0.00
1.00000 698.470 698.47
1345 700-70035 F/A MCR LINE ITEM 47 SAND STORAGE CLOSURE PANEL S 2,084.500 0.000
FA 2,084.500 2,084.50
1.00000 2,084.500 2,084.50
1350 700-70035 F/A MCR LINE ITEM 48 DEWATERING MD-B 1,560.910 0.000
FA 1,560.910 1,560.91
1.00000 1,560.910 1,560.91
1400 900-00006 ADDED ITEM (DOLLAR)/ LAFARGE LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 10,453,164.93 13,405.89 $10,402,686.12
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PCN: 11588-BID ESTIMATE RUN 10/31/2001

PROJECT: IM 0253-142 ESTIMATE NO: 0021 15:12:32
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURE D-17-AP

0965 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
39,900.00000 1.000 39,900.00
0970 206-00000 *STRUCTURE EXCAVATION 5,798.000 5,798.000
M3 0.000 0.00
5.61000 5,798.000 32,526.78
0975 206-00050 *STRUCTURE BACKFILL (SPECIAL) 852.000 852.000
M3 0.000 0.00
36.72000 852.000 31,285.44
0980 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,718.000 1,718.000
M3 0.000 0.00
18.36000 1,718.000 31,542.48
0985 206-00200 *STRUCTURE BACKFILL (CLASS 2) 102.000 102.000
M3 0.000 0.00
10.20000 102.000 1,040.40
0990 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,276.000 1,276.000
M3 0.000 0.00
22.44000 1,276.000 28,633.44
0995 206-01750 SHORING 1.000 1.000
LS 0.000 0.00
28,131.60000 1.000 28,131.60
1000 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 331.940 331.940
76-28
T 0.000 0.00
47.63000 331.940 15,810.30
1005 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 2,173.500 2,173.500
M2 0.000 0.00
1.28000 2,173.500 2,782.08
1010 503-00030 *DRILLED CAISSON (750 MM) 130.000 130.000
M 0.000 0.00
172.20000 130.000 22,386.00
1015 503-00048 *DRILLED CAISSON (1200 MM) 107.000 107.000
M 0.000 0.00

419.29000 107.000 44,864.03



CONTID: C11588 COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 11588-BID ESTIMATE RUN 10/31/2001

PROJECT: IM 0253-142 ESTIMATE NO: 0021 15:12:32
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURE D-17-AP

1020 504-04410  *BLOCK FACING 538.400 538.400
M2 0.000 0.00
185.51000 538.400 99,878.58
1025 506-00010  *RIPRAP (SPECIAL) 432.000 432.000
M3 0.000 0.00
91.80000 432.000 39,657.60
1030 509-00000  STRUCTURAL STEEL 3,052.000 3,052.000
KG 0.000 0.00
2.95000 3,052.000 9,003.40
1030 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILD 0.000
MATERIALS
DoL 0.000 0.00
1.00000 0.000 0.00
1030 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
1031 509-00001  STR STEEL (GALV) MCR LINE ITEM 35 510.000 510.000
KG 0.000 0.00
7.33000 510.000 3,738.30
1035 512-00101  BEARING DEVICE (TYPE Iy 10.000 10.000
EACH 0.000 0.00
709.70000 10.000 7,097.00
1035 MATERIAL ALLOWANCE 500H BEARINGS 0.000
DoL 0.000 0.00
1.00000 0.000 0.00
1040 515-00120  *WATERPROOFING (MEMBRANE) 2,679.400 2,679.400
M2 0.000 0.00
7.70000 2,679.400 20,631.38
1045 518-01004  BRIDGE EXPANSION DEVICE (0-100 MM) 58.000 58.000
M 0.000 0.00
446.49000 58.000 25,896.42
1045 MATERIAL ALLOWANCE 500K EXPANSION DEVICES 0.000
DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 11588-BID ESTIMATE RUN 10/31/2001
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CURRENT PREV QTY/ AMOUNT
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CAT NOO0300 STRUCTURE D-17-AP

1050 601-01040 CONCRETE CLASS B (BRIDGE) 162.000 162.000
M3 0.000 0.00
304.95000 162.000 49,401.90

1055 601-03040 *CONCRETE CLASS D (BRIDGE) 1,778.000 1,778.000
M3 0.000 0.00
469.73000 1,778.000 835,179.94

1055 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UN 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1055 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00

1.00000 0.000 0.00

1055 MATERIAL ALLOWANCE 500G STRUCTURAL STEEL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1055 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UN 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1055 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00

1055 MATERIAL ALLOWANCE 500G STRUCTURAL STEEL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1055 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UN 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1055 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILE 0.000
MATERIALS
DOL 0.000 0.00

1.00000 0.000 0.00

1055 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UN 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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CAT NO0300 STRUCTURE D-17-AP
1055 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILD 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
1055 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILD 0.000
MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
1060 601-40300 *STRUCTURAL CONCRETE COATING 1,453.000 1,453.000
M2 0.000 0.00
3.96000 1,453.000 5,753.88
1065 602-00000 *REINFORCING STEEL 72,586.000 72,586.000
KG 0.000 0.00
0.90000 72,586.000 65,327.40
1070  602-00020 *REINFORCING STEEL (EPOXY COATED) 193,645.000 193,645.000
KG 0.000 0.00
1.03000 193,645.000 199,454.35
1075 603-10240 *600 MM CORRUGATED STEEL PIPE 60.000 60.000
M 0.000 0.00
95.88000 60.000 5,752.80
1080 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 226.000 226.000
M 0.000 0.00
252.50000 226.000 57,065.00
1080 MATERIAL ALLOWANCE 606D BRIDGE RAIL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1080 MATERIAL ALLOWANCE 606D BRIDGE RAIL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1085 607-53005 *FENCE CHAIN LINK (SPECIAL) 192.000 192.000
M 0.000 0.00
168.30000 192.000 32,313.60
1090 613-00100 *25 MM ELECTRICAL CONDUIT 213.000 213.000
M 0.000 0.00
45.90000 213.000 9,776.70
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CAT NO0300 STRUCTURE D-17-AP
1095 613-00200 *50 MM ELECTRICAL CONDUIT 121.000 121.000
M 0.000 0.00
76.50000 121.000 9,256.50
1100 613-00400 *100 MM ELECTRICAL CONDUIT 505.000 505.000
M 0.000 0.00
102.00000 505.000 51,510.00
1105 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 10,180.000 10,180.000
MNM 0.000 0.00
11.76000 10,180.000 119,716.80
1105 MATERIAL ALLOWANCE 618A PRESTRESSING STEEL/DUCTNG 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1105 MATERIAL ALLOWANCE 618A PRESTRESSING STEEL/DUCTNG 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1110 625-00000 CONSTRUCTION SURVEYING 0.130 0.130
LS 0.000 0.00
119,416.50000 0.130 15,524.15
1115 626-00000 *MOBILIZATION 0.130 0.130
LS 0.000 0.00
855,669.94000 0.130 111,237.09
1325 603-50010 250 MM PLASTIC PIPE MCR LINE ITEM 36 134.000 134.000
M 0.000 0.00
34.65000 134.000 4,643.10

CAT NO0301

1120 206-00000

1125 206-00100

STRUCTURE D-17-DR

*STRUCTURE EXCAVATION

*STRUCTURE BACKFILL (CLASS 1)

CAT 0300 CURRENT AMT$ 2,056,718.44

919.000 919.000
M3 0.000
5.61000 919.000
213.000 213.000
M3 0.000

18.36000 213.000

0.00 $ 2,056,718.44

5,155.59

0.00
3,910.68
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CAT NOO0301 STRUCTURE D-17-DR

1130 601-03030 CONCRETE CLASS D (BOX CULVERT) 224.000 224.000
M3 0.000 0.00
297.94000 224.000 66,738.56
1135 602-00000 *REINFORCING STEEL 27,760.000 27,760.000
KG 0.000 0.00
0.90000 27,760.000 24,984.00
CAT0301 CURRENT AMT$ 100,788.83 $ 0.00 $ 100,788.83

CAT NO0302 STRUCTURE D-17-DS

1140 206-00000 *STRUCTURE EXCAVATION 500.000 500.000
M3 0.000 0.00
5.61000 500.000 2,805.00
1145 206-00100 *STRUCTURE BACKEFILL (CLASS 1) 204.000 204.000
M3 0.000 0.00
18.36000 204.000 3,745.44
1150 601-03030 CONCRETE CLASS D (BOX CULVERT) 244.000 244.000
M3 0.000 0.00
297.94000 244.000 72,697.36
1155  602-00000 *REINFORCING STEEL 21,043.000 21,043.000
KG 0.000 0.00
0.90000 21,043.000 18,938.70
1160 602-00020 *REINFORCING STEEL (EPOXY COATED) 9,728.000 9,728.000
KG 0.000 0.00
1.03000 9,728.000 10,019.84
CAT 0302 CURRENT AMT$ 108,206.34 $ 0.00 $ 108,206.34

CAT NOO0303 STRUCTURE D-17-DT

1165 206-00000 *STRUCTURE EXCAVATION 1,189.000 1,189.000
M3 0.000 0.00
5.61000 1,189.000 6,670.29
1170 206-00100 *STRUCTURE BACKFILL (CLASS 1) 341.000 341.000
M3 0.000 0.00
18.36000 341.000 6,260.76
1175 601-03030 CONCRETE CLASS D (BOX CULVERT) 437.000 437.000
M3 0.000 0.00

297.94000 437.000 130,199.78
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CAT NO0303 STRUCTURE D-17-DT
1180 602-00000 *REINFORCING STEEL 39,607.000 39,607.000
KG 0.000 0.00
0.90000 39,607.000 35,646.30
1185 602-00020 *REINFORCING STEEL (EPOXY COATED) 21,081.000 21,081.000
KG 0.000 0.00
1.03000 21,081.000 21,713.43
CAT 0303 CURRENT AMT$ 200,490.56 0.00 $ 200,490.56
CAT NO0304 STRUCTURE D-17-DU
1190 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
2,100.00000 1.000 2,100.00
1195 206-00000 *STRUCTURE EXCAVATION 613.000 613.000
M3 0.000 0.00
5.61000 613.000 3,438.93
1200 206-00100 *STRUCTURE BACKFILL (CLASS 1) 282.000 282.000
M3 0.000 0.00
18.36000 282.000 5,177.52
1205 206-00510 *FILTER MATERIAL (CLASS A) 295.000 295.000
M3 0.000 0.00
34.68000 295.000 10,230.60
1210 601-03030 CONCRETE CLASS D (BOX CULVERT) 406.000 406.000
M3 0.000 0.00
297.94000 406.000 120,963.64
1215 602-00000 *REINFORCING STEEL 49,342.000 49,342.000
KG 0.000 0.00
0.90000 49,342.000 44,407.80
1220 602-00020 *REINFORCING STEEL (EPOXY COATED) 15,767.000 15,767.000
KG 0.000 0.00
1.03000 15,767.000 16,240.01
CAT 0304 CURRENT AMT$ 202,558.50 0.00 $ 202,558.50
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1225 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
26,468.40000 1.000 26,468.40
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1230 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
18,557.70000 1.000 18,557.70
1235 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,428.00000 1.000 1,428.00
1240 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL INSPECTION -685.000 -685.000
DOL 0.000 0.00
1.00000 -685.000 -685.00

CAT 0400 CURRENT AMT$ 45,769.10 $

PROJECT TOTAL CURRENT AMT $13,167,696.70

0.00 $ 45,769.10

$

13,405.89 $13,117,217.89



